

01 June 2006

WV Statewide Addressing
and Mapping Board
Greenbrooke Bldg Suite 201A
1124 Smith Street
Charleston, WV 25301

RE: Monthly Status Report
Delivery Order: SAM0201. Project Manager in the Implementation of a Statewide Addressing and Mapping System.
Timeframe: 04 May 2006 – 01 June 2006
Percent complete: 68.5% (Year 4)

Dear Mr. Chairman & Board Members:

Baker is now 68.5% complete with its Year 4 project work. Since the presentation of the last full monthly status report on 04 May 2006 in Charleston, West Virginia, the Project Manager (PM) has focused its energies on the following activities:

1. Coordinating the addressing project – continued working with McDowell 911 Center and microData to resolve pilot project questions and issues. Continued working with other delivered counties on: TEAM 2 software questions, TN Match Forms, and data questions. Also continued to monitor microData's scheduling, customer record data availability, old-to-new address match rates, call center activities, and TN Match Rates.
2. Continued testing and tuning WVSAMS at its new IS&C location. Loaded microData monthly interim deliverables through April 2006.
3. Maintaining the SAMB Website (www.addressingwv.org). Continued to update the map in response to TEAM 2 deliveries and due dates.
4. Fielding commercial and governmental data requests and tracking the commercial data receivables.
5. Assisted with questions from concerned county addressing coordinators, citizens, and 9-1-1 Directors. Attended outreach meetings with concerned counties.

The PM attended the following meetings where it conducted SAMB business or outreach on behalf of the SAMB project since 06 April 2006:

1. 04 May Attended pre-board meetings at Verizon headquarters.
2. 04 May Attended board meeting at Verizon headquarters.
3. 11 May Participated in PM Conference Call.
4. 16-17 May Attended the WV GIS Conference, in Morgantown, representing the WVSAMB and co-presented talks about the WVSAMB and the Mine and

- Industrial Accident Reporting System (that uses the WVSAMB systems).
5. 18 May Participated in PM Conference Call.
 6. 22 May Participated in a meeting between Oracle Corporation and representatives of WVSAMB
 7. 24 May Participated in special WVSAMB meeting in Charleston, WV

Mapping

- The PM continues to populate the order tracking database, and to work with WVSAMB to track delivered data and sent/received (paid) invoices. To date, WVSAMB has received orders for data in excess of \$19,643. There were no new orders this month.
- The PM has received the Trails and Navigable Waterways data from the James Sewall Company. The PM is reviewing the data, and continues to communicate with Sewall regarding data questions.
- Fielding various requests for data. See the rolling list below:

Agency/Organization	<i>Number of Tiles</i>	<i>Data Extent</i>	<i>Date Sent</i>	<i>License Included</i>	<i>Amount</i>
US CENSUS	Entire County	Putnam County	April 6	Y	N/A
USDA-NRCS	12	Various southern tiles	April 6	N	N/A
CAMP DAWSON	Entire County	Preston County	April 13	Y	N/A
DIGITAL GLOBE	Entire County	Jefferson County and Surrounding Area	April 18	Y	N/A
ACQUIS	Entire County	McDowell County	April 18	N	N/A
CMSDK GROUP	65	Jackson, Wood, and Wirt Counties	May 17	N	N/A
EL ROBINSON	22	Portions of Lincoln, Boone, Mingo, Logan, Taylor, Marion, Harrison, Preston, Barbour, Mineral, Grant counties	June 21	Y	\$2,650.16
REGION I PLANNING & DEVELOPMENT COUNCIL	4	Mount Hope (Fayette County)	June 21	Y	\$584.12
ENGINEERING PERFECTION, PLLC	10	Portions of Putnam and McDowell counties	June 23	Y	\$1,272.80
GEOONE MAPPING	4	Portions of Randolph County	June 23	Y	\$584.12
US CENSUS	Entire County	Putnam County	June 23	Y	N/A
URS CORPORATION	1	Tile of Lewis County	July 5	Y	\$239.78
WILBUR SMITH ASSOCIATES	1	Tile of Wood County	July 5	Y	\$239.78
EL ROBINSON	5	Tiles of Wood and Raleigh Counties	July 22	Y	\$698.90

Agency/Organization	<i>Number of Tiles</i>	<i>Data Extent</i>	<i>Date Sent</i>	<i>License Included</i>	<i>Amount</i>
GOOGLE	40	Samples of Morgantown and New River Gorge Area	July 25	Y	N/A
FOX ENGINEERING	2	Wood County	August 15	Y	\$354.56
SUMMIT ENGINEERING	1	Mingo County	August 24	Y	\$239.78
EL ROBINSON	1	Lewis County	August 26	Y	\$239.78
POTESTA & ASSOCIATES	5	Jefferson County	September 8	Y	\$698.90
SUMMIT ENGINEERING	5	Logan County	September 27	Y	\$698.90
US CENSUS	Entire State	Entire State	October 13	Y	N/A
FOX ENGINEERING	2	Jackson and Mason Counties	October 23	Y	\$354.56
FOX ENGINEERING	1	Jackson County	November 11	Y	\$239.78
EMPIRE CONSULTING, LLC	8	Raleigh and Fayette Counties	November 30	Y	\$1,043.24
EL ROBINSON	2	Putnam and Kanawha Counties	December 23	Y	\$354.56
POTESTA & ASSOCIATES	4	Hampshire and Berkeley Counties	December 22	Y	\$584.12
EL ROBINSON	2	Monroe County	February 3	Y	\$354.56
WV DEPARTMENT OF ENVIRONMENTAL PROTECTION	N/A	Greenbrier and New Watersheds	February 14	Y	N/A
FOX ENGINEERING	1	Jackson County	February 23	Y	\$114.78
MARSHALL MILLER & ASSOCIATES	43	Clay and Nicholas Counties	February 23	Y	\$5,060.54
WV DEPARTMENT OF AGRICULTURE	N/A	Hardy County	February 27	Y	N/A
BUCKHANNON-UPSHUR REGIONAL AIRPORT AUTHORITY	5	Upshur County	March 1	Y	\$698.90
POTESTA & ASSOCIATES	2	Greenbrier County	March 23	Y	\$344.34
MARSHALL MILLER & ASSOCIATES	4	Raleigh and Summers County	March 27	Y	\$584.12
SUMMIT ENGINEERING	2	Logan County	March 29	Y	\$229.56
FOX ENGINEERING	3	Jackson County	April 21	Y	\$469.34
POTESTA & ASSOCIATES	4	Hampshire County	May 1	Y	\$584.12
				TOTAL AS OF MAY 31	\$19,643.10

Addressing

- PM staff continues to communicate with Brian Blake at microData.
- The PM has received microData's May 2006 archive.
- The PM continues to work with McDowell County 911 and microData to expedite process and review of pilot project area, and subsequent delivery of TEAM 2 to next

scheduled counties. The pilot project will not be complete until all final deliveries from microData are received. The PM is particularly interested in reviewing the final transportation, boundary, and site entities.

- Received and reviewed the TEAM 2 data for Hancock, Brooke, Kanawha, Greenbrier, Braxton, and Webster Counties. The PM is working with the delivered counties and microData to help expedite the TEAM 2 delivery and review process as much as possible.

System Deployment

- Development on WVSAMS continues now with an emphasis on the mobile application. Baker has 3 personnel in Welch testing the beta version of the mobile application on a loaned Trimble GeoXM GPS receiver. The team plans to stay through the weekend and then will hand-off the GPS receiver to the McDowell County Addressing Coordinator for use and testing.
- The PM Team urges the WVSAMB to take action on the recommended procurement of GPS Receivers. This procurement should be for a bundled solution including training, support and maintenance. The bundled solution should include the GIS data collection software component and the qualified vendor should be a systems integrator capable of delivering the OEM software along with the specified hardware.
- The Mine Rescue application is using best-available data from WVDEP and MSHA. We are now working with mining companies and WVMHS&T data to update the currency and spatial accuracy of these data. WVDHSEM recently provided updated records for the Mine Rescue Teams in West Virginia and WVMHS&T recently provided GPS point locations of the primary mine portals. Coal impoundments were also obtained and conflated to WVSAMB hydrographic features and verified with WVSAMB imagery. So we have made good progress updating the information.

Public Meetings, Artwork, and Media

1. Continued to refine and update the SAMB website with input from Leigh Cielensky and Craig Neidig.
- 2.

Vendor/Product Acceptance

The addressing contractor (microData)

The PM has received the following invoices:

1. Period ending 31 October 2005	Inv. #12641-B	\$51,993.54	MOU/Approvd.
2. Period ending 30 November 2005	Inv. #12691-B	\$53,033.41	MOU/Approvd.
3. Period ending 31 December 2005	Inv. #12742-B	\$222,532.35	MOU/Approvd.
4. Period ending 30 April 2006	Inv. #12956-B	\$185,107.44	
5. Period ending 31 May 2006	Inv. #13012-B	\$163,725.70	

Thanks to the Board and please feel free to contact me any time at (304) 769-2115.

Sincerely,

MICHAEL BAKER JR., INC.

Joseph R. Seppi
Deputy Project Manager/Contract Manager

Cc: West Virginia SAMB